
Goal 7: Prevent Conformity Lapses

Coordinators: Eddie Dancausse (FHWA), Loretta Barren (FHWA), Lori Cove (NCDOT)
Team Members:
Outcomes: The number of conformity lapses (Target is 0)

Action Item Deliverables/Milestones Stakeholder(s) Target Date Comments

1. Meet with new
non-attainment
areas in North
Carolina (NC) and
provide technical
guidance/assistan
ce in the area of
transportation
planning and
conformity in
preparation for
kickoff interagency
consultation
meetings.

• Provide an overview of the
conformity process to the new non-
attainment areas in NC.

• Provide all new non-attainment
areas in NC with the necessary
conformity tools to conduct an
interagency consultation meeting
§ Conformity determination
report template
§ Conformity process schedule
§ Transportation conformity pre-
analysis consensus plan

FHWA
NCDOT

Metrolina –
09/11/03

Triad ’04 –
09/30/03

Triad ’05 –
04/08/04
Triangle –
04/19/04

Rocky Mt.-
5/26/04

All work associated with this action item is complete.

2. Work with the
USEPA to develop
Conformity 101
presentation that
can be used to
educate new non-
attainment areas
in NC on the
revised 8-hour
ozone/PM2.5
conformity rule.

• Participate in the Federal (EPA,
FHWA and FTA) outreach effort
consisting of conference calls and
the Federal Transportation Partner
Roundtable (FTPR) meeting.

• Completed conformity 101
presentation that addresses all
requirements in the revised 8-hour
ozone/PM2.5 conformity rule.

NCDOT
EPA

02/04

07/04

All work associated with this action item is complete.

3. Provide the
transportation
conformity training
to all new NC non-
attainment areas
in NC.

• Video conference offering
conformity 101 presentation to all
stakeholders

• EPA Conformity “Train-the-trainer
session” in Ann Arbor, MI

• FHWA Transportation Conformity
and CMAQ workshop

• Provide transportation conformity
training in the Charlotte, Raleigh-
Durham and Rocky Mount areas

NCDOT
FHWA
EPA

07/08-09/04

05/18-19/04

7/22/04

08/23-27/04

This deliverable/milestone is complete.

This deliverable/milestone is complete.

4. Provide technical
guidance and
assistance for the

• Provide the following services to
the MPO/RPO’s and the NCDOT:
§ Document IC meeting minutes

NCDOT
FHWA
EPA

Metrolina –
04/22/04

Triad ’04 –

This deliverable/milestone is complete.

This deliverable/milestone is complete.



transportation
conformity
interagency
consultation (IC)
meetings.

§ Commitment follow-up
§ Provide facilitator services
§ Develop meeting agendas.

12/03
Triad ’05 –
05/20/04
Triangle –

06/04
Edgecombe/

Nash –
7/19/04

This deliverable/milestone is complete.

This deliverable/milestone is complete.

5. Meet with Federal
conformity
partners
(FHWA/FTA/EPA)
to evaluate the
conformity
determination
review process for
possible
streamlining
opportunities.

§ Brainstorm ways to stream line
conformity review
process/innovative review
approaches

§ Complete summary report and
share with Federal partners

FHWA
FTA
EPA

Feb 2004

May 2004

 All work associated with this action item is complete.

6. Document the
transportation
conformity process

• Create a standard operating
procedure for the transportation
process to use as a reference
guide and training tool for
personnel new to the conformity
business

NCDOT
FHWA

Aug 2005


